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From:

To:
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November 14, 1994
Karla Auker, OSC, U.S. EPA, Region V EERB,

Westlake, OH....ovvvriinrennnnneennn (ERU/REGV)

D. Dietrich-Attn: E.Watkins, USEPA, OSWER,Wash.DC(BY FAX)
R. Karl, USEPA, EERB, Chicago, IL..........c..... (KARL.R)
R. Powers, USEPA, EERB, RS-1, Grosse Ile, MI... (ERU/REGV)
B. Wester, ORC, Chicago, IL....iviiirnnnnnnnnnnn. (BY FAX)
L. Beasley, USEPA, ESS. HSE-5J, Chicago, IL...... (BY FAX)
R. Bornner, OEPA-EERD, Columbus, OH............... (BY FAX)
S. Yabaile, OEPA, CDO, Colurbus, CH.............. (BY FAX)
T. Yersavich, OEPA PIC, Columbus, CH........ (614) 645-2737

Lt. R. Guay, Columbus Fire Dept, Columbus,CH(614)645-6637
Ondr. J.Dean, Columbus Police Dept, Columbus,OH. (BY MAIL)
Duty Officer, NRC, Washington, D.C............... (BY FAX)
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Subject: Pollution Report for the Removal Action at the Columbus Auto Parts

II.

IIT.

B.

site, Columbus, Franklin County, ©hio.

POLFEP NO. 4
BACKGROUND :
Site No: XR
Delivery Order No: 5001-05-638
Response: Authority: CERCLA
CERCIA Incident Category: Removal Funded
NPL Status: None
Start Dete: 09-29-94

RESPONSE INFORMATION:

Situaticn

o)

The Columbus Auto Parts site consists of approximately 32 acres of
land containing several large buildings which formerly housed
manufacturing and office activities until the facility closed in

1989. Current site ownership is uncertain at this time.

Cn June 27, 1994, U.S. EPA conducted a site assessment and
documented the presence of abandoned drums containing corrosive
and petroleum wastestreams. Drums were deteriorated, leaking, and
unsecured. In addition, a number of open pits, containing
petroleum based wastes were also encountered at the site, along
with several UST’s and an AST, which contained flammable wastes.

Actions Taken

o

November 7, 1994 - ERCS continue to clean pits and floors in
buildings. Begin backfilling clean pits in building 1 with clean
fill. ERCS continue to pump liquids from pits and UST excavation
to frac tank for storage. FerrellGas reps onsite to examine
ammonia tank and cylinders prior to disposal. TATs complete
sampling of fuel tanks. ERCS T&D coordinator onsite to view drum
samples and review hazard categorization results to determine

preliminary wastestreams for drums.
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November 8, 1994 - ERCS continue to clean floors and pits in
buildings. UST excavation pits sampled and backfilled with
previocusly excavated soil. FerrellGas retrieves 6 gas cylinders
and the anhydrous ammonia tank for offsite disposal. Begin
preliminary investigation into potentially buried drums at
southeast corner of parking area. Begin cutting open UST tanks to
clean interiors. TAT begins preparation of wastestream composite
samples for lab analysis and disposal approval. West transformer
area soils sampled by TAT.

November 9, 1994 - PCB transformer removed and staged pending
disposal with capacitors. Continue cleaning floors and pits in
buildings and backfilling clean pits with clean fill. Continue
cutting open and cleaning of UST tank interiors. TATs continue
preparation of wastestream composite samples for lab analysis and
disposal approval. Area of poor vegetation in southeast cormer cf
site sampled by TAT.

November 10, 1994 - Continue cleaning floors and pits in building
and backfilling clean pits with clean fill. Continue cutting open
and cleaning of UST tank interiors. TATs complete magnetometer
survey of location of potentially buried drums. Three small
anomalies located for further examination.

Movember 11, 1994 - Completed confined space entry of pit in
building 2. Completed removal of waste from salt pot, material
placed into drums for offsite transportation. Seventeen
wastestream composite and soil samples submitted for laboratory
analysis. Fence contractor onsite to complete additional fence
repairs.

C. Next Steps

Prepare and submit waste profiles for wastestream disposal
epproval .

Fepackage wastes for disposal.

Decontaminate UST’s and dispose.

D. Key Issues

o]

None

IvV. (QOST INFORMATICN

Estimate through November 10, 1994

BUDGETED TOTAL TO DATE REMATNING

ERCS $700,000 $195, 847 $504,153
TAT $132,000 $ 42,055 $ 89,945
EPA. DIRECT $ 33,815 $ 6,135 $ 27,680
EPA. INDIRECT $ 72,025 $ 13,069 $ 58,956

$937,840 $257,106 $680, 734




